
MEETING MINUTES 
May 2, 2008,10:00 AM-1:00PM 

Mission Bay Office, 1906 Conference Room, Pier 7, 
325 Burma Road, Oakland, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller 
Participants: Mehran Ardakanian, Ali Banani, Amer Bata, Michele DiFrancia, 
Hussein El-Mahmoud, Richard Foley, Ben Ghafghazi, William Howe, Beatriz 
Lacson, Peter Lee, Brian Maroney, Bart Ney, Dina Noel, Bijan Sartipi, Ken 
Terpstra, and Jason Weinstein 

Convened: 10:04 AM 

Items Action 
1. CHAIR'S REPORT 

a. Small Business Participation 
• The Chair emphasized the need 

to focus on greater involvement 
of small businesses in the Toll 
Bridge Program projects. 

• The Department noted that the 
25% goal is being met, and was 
urged to continue to achieve a 
higher level of participation in 
current contracts. 

b. State Budget 
• The Chair indicated that the State 

is in a serious budget situation. 
While there is a distinct 
connection between the 
transportation industry and 
economy, the transportation 
budget has not yet been directly 
affected. 
~ Per inquiry, there has been 

no recent effort to go 
against Proposition 42. 

~ The Department is 
currentl in ood sha e 
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(continued) 

Items Action 
with regards to the new 
East Span construction 
contracts. 

~ The use of alternate 
resources to compensate 
contractors while budget 
negotiations are occurring 
will be explored. 

2. TOUR OF OAKLAND TOUCHDOWN 
AND GATEWAY PARK AREA 

a. OTD Overview 
• The Department gave a 

presentation on the status of the 
Oakland Touchdown Phase 1 

(OTD #1). The Project Manager 
introduced his team and 
highlighted the following job 
aspects. 
~ The project is currently on 

schedule. The Westbound 
"Designated Portion of 
Work" is expected to be 
complete in June 2009 (to 
provide SAS contractor 
access to the westbound 
Skyway structure). 
Completion of the 
remaining contract work is 
anticipated by November 
2009. 

~ Environmental controls are 
in place. 

~ There have been some 
minor accidents in the 
workplace. 

~ OTD #1 is currently within 
budget. 

b. Gateway Park Area Overview 
• The Department walked the 

TBPOC members through the 
Gateway Park Site and 
Surrounding Area map, and 
raised some potential issues that 
might be encountered on related 
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Items Action 
property entitlements. 

• The possibility of locating the 
planned transportation museum 
on Treasure Island instead of the 
Gateway Park site was 
mentioned. 

c. Tour 
• The tour included a drive along 

Burma Road to the OTD #1 

project site where a bird's eye 
view of the project could be seen 
from the New Skyway Structure. 
The work in progress consisted of 
temporary trestle construction, 
pile driving operation, 
foundation rebar and footing 
concrete placement, and column 
construction at various stages 
between Pier 17L to Abutment 
23L of the Westbound Structure. 
The group then proceeded to the 
Oakland Spit, currently occupied 
by three buildings ( Caltrans and 
PG&E), and where the future 
Gateway Park will be located. 

3· CONSENT CALENDAR 
BATA presented the following for TBPOC • The TBPOC APPROVED the 
approval: April 3, 2008 TBPOC Meeting 

a. April 3, 2008 TBPOC Meeting Minutes and the Revised 2008 
Minutes, and TBPOC Meeting Calendar, as 

b. Revised 2008 TBPOC Meeting presented. 
Calendar (as of April 24, 2008). 

4· PROGRESS REPORT 
a. BATA noted that TBPOC approval of 

the April 2008 Monthly Progress 
Report through PMT delegation is 
anticipated as soon as updated 
expenditure data and final 
comments are incorporated. 

b. BATA presented the Projected 1st • The TBPOC granted the PMT 
Quarter Report Production Schedule authority to approve the First 
and requested the TBPOC for Quarter Report 2008, as 
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Items Action 
authority to approve the First 
Quarter Report 2008 on its behalf 
after appropriate reviews and final 
comments are received. 

5· PROGRAM ISSUES 
a. FY 2008jog TBSRP COS Allocation 

• The Department and BATA 
requested TBPOC approval to: 
1) redirect COS savings from the 
E2jT1 and Skyway contracts to 
the YBI Detour contract, and 
2) authorize a $131.7 million COS 
allocation request to BATA for FY 
2oo8jog. 

• The Department gave a 
Power Point presentation on the 
Capital Outlay Support (COS) 
update covering the following: 
'Y FY o8-og Planned 

Resources 
'Y Current Budget Status 
'Y Risk Adjusted Forecast for 

On-Going Projects 
• Discussion/ comments included: 

'Y The Department indicated 
that the budget was 
developed conservatively to 
allow some flexibility to 
avail of tools and 
opportunities to better 
support the projects. 

'Y There is a need to revise the 
budget lower to improve 
productivity, and deal with 
overages as they occur. 

'Y The effect of a lower State 
overhead rate next year 
compared to a higher 
overhead rate this year was 
explained briefly. 

'Y It was noted that the graph 
showing the COS/CO 
expenditure ratio analysis 
for the TBSRP and RM1 
completed projects was not 

requested. 

• The TBPOC APPROVED the 
$131.7 million allocation 
request amount. 

• The TBPOC also requested the 
PMT to do the following: 
1) develop a reserve, for which 

the TBPOC retains 
authority to release on an 
as-needed basis; 

2) remove the amount 
allocated for liability 
insurance and incorporate 
this item in the 
contingency. 

• Provide the TBPOC/PMT 
members the COS/CO 
expenditure ratio analysis 
graph. 
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included in the meeting 
materials. 

~ The plan to advertise the 
inspection services contract 
was discussed. Contractor 
selection will be a 
TBPOC/PMT task. 

b. 2008 Legislative Update 
• The PIO indicated that the 2008 

Legislative Update is scheduled 
for Wednesday, May 7, 2008, 
Room 125, at the State Capitol in 
Sacramento at which time the 
final report will be distributed, 
and the TBPOC members will 
give a 20-minute presentation on 
2007 Toll Bridge Program 
accomplishments and upcoming 
milestones. 
~ It was noted that the Bay 

Area Caucus consists of 
Assembly members only 
and a separate presentation 
will be scheduled for 
members of the Senate. 

~ It was also noted that the 
same presentation will be 
given to the Seismic Peer 
Review Panel. 

• The draft presentation was 
quickly reviewed and commented 
on. 

6. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

a. SAS Brainstorming Session 
• The May 9 session was re

scheduled for Monday, May 12, 
from 1o:ooam to 2:oopm. 

• The TBPOC will hold a pre
brainstorming conference call on 
Friday, May 9. 

• The meeting is intended to 

• PMT/PIO to schedule a 
Legislative Update for State 
Senators. 

• Revise the Legislative Update 
presentation, per TBPOC 
comments, for PMT review on 
Monday, May 5· 

Item2a_os_o2_o8_ Mtg Min_18Juno8 



(continued) 

Items Action 
discuss with the SAS contractor 
what steps the team can take to 
achieve the Opportunity 
Schedule. 

b. OTD # 1 Contract Change Order 33 • The TBPOC APPROVED CCO 
• The Department presented, for 33, as presented . 

approval, ceo 33 in the amount 
of $4,072,288.80, to revise the 
bar reinforcement for the bridge 
footings. 

• The CCO will be financed from 
the contract supplemental and 
contingency funds. 

c. BENICIA-MARTINEZ BRIDGE 
• BATA gave a brief update on the 

existing Benicia-Martinez Bridge 
Modification Contract. 
y Repairs on the old 

northbound section will 
cost approximately 
$goo,ooo for which funds 
are available. Approval by 
the TBPOC is not required. 

d. OTHER BUSINESS 
• None 

AdJourned: 1:35 PM 

6 of? 
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MEETING MINUTES 
May 2, 2008,10:00 AM-1:00PM 

Mission Bay Office, 1906 Conference Room, Pier 7, 
325 Burma Road, Oakland, CA 

APPROVED BY: 

WILL KEMPTO , Director 
California Department of Transportation 

\,J,OON F. BAiNA, Jr., E*~~utfve Director 
California Transportation Commission 

Bay Area Toll Authority 
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Date 
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